
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 85-42

ORDER REQUIRING THE VALLEJO SANITATION AND FLOOD
CONTROL DISTRICT TO CEASE AND DESIST FROM
DISCHARGING WASTES CONTRARY TO REQUIREMENTS
PRESCRIBED IN ORDER NO. 83-24 AND RESCINDING
CEASE AND DESIST ORDER NO. 83-25

The California Re g ro n a l. Water Quality Control Board, San
Franicsco Bay Fegion, (hereinafter Board) finds:

1. The Vallejo Sanitation and Flood Control District,
hereinafter discharger, owns and operates a wastewater
treatment plant located in Vallejo. The plant was deSigned
to treat up to 12.5 mgd of municipal and industrial
wastewater from the Vallejo area using innovative physical
chemical processes.

2. The treatment plant began operation in December 1977 but was
shown to be incapable of meeting discharge requirements.
Inadequately treated wastewater will continue to be
discharged to Carquinez Straits, a water of the United
States until new secondary treatment facilities are
constructed.

3. The Board on June 20, 1978, adopted Order No. 78-44 (NPDES
Permit No. CA0037099) reissuing waste discharge requirements
to the District and establishing a compliance time schedule
to require full compliance with the effluent limitations and
all other provisions of the Permit.

4. The Board on September 16, 1981 adopted Cease and Desist
Order No. 81-52 establishing a revised time schedule for
constructing facilities and achieving compliance with the
requirements of Order No. 78-44.

5. The discharger completed desj.gn of needed facilities but
failed to award the construction contract by the September
30, 1982 compliance date estabiished by Cease and Desist
Order No. 81-52. The discharger attributed the faIlure In
part to delays in securing federal and state grant funding.

6. The Board on July 20, 1983 adopted Order No. 83-2 1, reissuing
basically unchanged waste discharge requirements for the
District. The Board also adopted Cease and Desist Order No.
83-25 which again revised the time schedules for
constructing facilIties and required compliance with the
requirements of Order No. 83-24 by April 1986.

7. The discharger failed to advertise for bids, award
construction contract, and start construction by the
November 1, 1983, February 1, 1984, and March 1, 1984
compliance dates established by Cease and Desist Order No.
83-25. These delays were attributed to EPA's failure to
render a dccj.sion on the di.scharger's grant applic8tj.on.

1
















